COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/27/2017

ESTIMATE SUMMARY 13:06:55
CONTID: C20771 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 20771-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 79.0 DAYS TIME ALLOW: 210 WORK DAYS
Denver Area Ethernet Upgrade PERCENT TIME: 37.62 ORIG TIME ALLOW: 210 WORKDAYS
PROJECT NO: ITSR100-238
Denver Area Ethernet Upgrade
NAME OF ROAD:
PROJECT COUNTIES: STATEWIDE
CONTRACTOR:
STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING 07/25/2017 DATE TIME STARTED 01/17/2017
12150 E. 112TH AVE. DATE LET 10/20/2016 DATE WORK BEGAN  01/17/2017
DATE AWARDED 10/27/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  11/21/2016 DATE ACCEPTED
HENDERSON COB0640 (303)286-8000 DATE NOTICE TO PROCEED  01/17/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 206645350  PARTICIPATING $ 846,254.40 $ 386,770.90
AWARD PROJECTAMT:  $ 256954850 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 2853% TOTAL EARNINGS 846,254.40 386,770.90
FUNDS AVAILABLE: $  2120,199.10  STOCKPILED MATERIALS 427,922.78 -84,292.82
GROSS EARNINGS 1,274,177.18 302,478.08
TOTAL CLAIMS: $ 0.00 RETAINAGE -23,065.63 -11,216.12
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,251,111.55 291,261.96
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,251,111.55 291,261.96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 291,261.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20771-BID ESTIMATE RUN 07/27/2017
PROJECT: ITSR100-238 ESTIMATE NO: 0005 13:06:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00050 Removal of ITS Node Equipment 1.000 0.000
LS 0.000 0.00
25,625.00000 0.000 0.00
0010 202-00715 Removal of Closed Circuit Television Pole 4.000 0.000
EACH 0.000 0.00
1,490.00000 0.000 0.00
0015 202-00720 Removal of Closed Circuit Camera 32.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0020 202-00827 Removal of Pull Box 25.000 19.000
EACH 4.000 640.00
160.00000 23.000 3,680.00
0025 203-01549 Pump 10.000 0.000
HOUR 0.000 0.00
315.00000 0.000 0.00
0030 203-01597 *Potholing 200.000 5.500
HOUR 2.500 637.50
255.00000 8.000 2,040.00
0035 208-00008 *Erosion Log Type 2 (12 Inch) 300.000 67.000
LF 0.000 0.00
30.00000 67.000 2,010.00
0040 208-00035 *Aggregate Bag 200.000 184.000
LF 0.000 0.00
30.00000 184.000 5,520.00
0045 208-00045 Concrete Washout Structure 2.000 1.000
EACH 0.000 0.00
545.00000 1.000 545.00
0050 208-00051 *Storm Drain Inlet Protection (Type I) 50.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
0055 208-00103 *Removal and Disposal of Sediment (Labor) 50.000 0.000
HOUR 0.000 0.00

50.00000 0.000 0.00
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PCN: 20771-BID ESTIMATE RUN 07/27/2017
PROJECT: ITSR100-238 ESTIMATE NO: 0005 13:06:55
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00105 *Removal and Disposal of Sediment (Equipment) 50.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0065 208-00106 Sweeping (Sediment Removal) 60.000 0.000
HOUR 0.000 0.00
315.00000 0.000 0.00
0070 208-00207 *Erosion Control Management 5.000 0.000
DAY 0.000 0.00
465.00000 0.000 0.00
0075 210-00476 Reset Microwave Vehicle Radar Detector (MVRD) 1.000 0.000
EACH 0.000 0.00
1,125.00000 0.000 0.00
0080 210-00477 Reset Weather Station 1.000 0.000
EACH 0.000 0.00
5,525.00000 0.000 0.00
0085 210-00815 Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
3,760.00000 0.000 0.00
0090 210-00847 Reset Travel Time Indicator 1.000 0.000
EACH 0.000 0.00
1,125.00000 0.000 0.00
0095 212-00006 *Seeding (Native) 0.900 0.000
ACRE 0.000 0.00
2,155.00000 0.000 0.00
0100 212-00032 *Soil Conditioning 0.900 0.000
ACRE 0.000 0.00
5,265.00000 0.000 0.00
0105 213-00003 *Mulching (Weed Free) 0.900 0.000
ACRE 0.000 0.00
7,025.00000 0.000 0.00
0110 503-00036 *Drilled Caisson (36 Inch) 126.000 126.000
LF 0.000 0.00
485.00000 126.000 61,110.00
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PCN: 20771-BID ESTIMATE RUN 07/27/2017
PROJECT: ITSR100-238 ESTIMATE NO: 0005 13:06:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 503-00042 *Drilled Caisson (42 Inch) 21.000 21.000
LF 0.000 0.00
515.00000 21.000 10,815.00
0120 604-39000 Manhole Special 11.000 8.000
EACH 3.000 16,965.00
5,655.00000 11.000 62,205.00
0125 612-00260 Location Marker (Fiber Optic)(Dome) 25.000 20.000
EACH 4.000 420.00
105.00000 24.000 2,520.00
0130 612-00270 Location Marker (Utility)(Flat Slat) 16.000 15.000
EACH 0.000 0.00
60.00000 15.000 900.00
0135 613-00206 *2 Inch Electrical Conduit (Bored) 2,212.000 1,922.000
LF 290.000 5,220.00
18.00000 2,212.000 39,816.00
0140 613-01200 2 Inch Electrical Conduit (Plastic) 2,251.000 2,177.000
LF 74.000 666.00
9.00000 2,251.000 20,259.00
0145 613-04100 Electrical System Modifications 1.000 0.000
LS 0.000 0.00
40,200.00000 0.000 0.00
0150 613-07000 Pull Box (Special) 13.000 13.000
EACH 0.000 0.00
4,155.00000 13.000 54,015.00
0155 613-07023 Pull Box (24"x36"x24") 17.000 16.000
EACH 1.000 2,105.00
2,105.00000 17.000 35,785.00
0160 613-07040 Pull Box (30"x48"x24") 1.000 0.000
EACH 1.000 2,660.00
2,660.00000 1.000 2,660.00
0165 613-07195 Proof Conduit 1,570.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
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PROJECT: ITSR100-238 ESTIMATE NO: 0005 13:06:55
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170  613-10000 Wiring 1.000 0.000
LS 0.000 0.00
27,555.00000 0.000 0.00
0175 613-80130 Service Meter Cabinet 9.000 9.000
EACH 0.000 0.00
5,310.00000 9.000 47,790.00
0180 614-10116 Dynamic Message Sign Controller 1.000 0.000
EACH 0.000 0.00
24,895.00000 0.000 0.00
0185 614-10147 Variable Message Sign LED (Overhead) 1.000 0.000
EACH 0.000 0.00
85,785.00000 0.000 0.00
0185 MATERIAL ALLOWANCE VMS LED (Overhead) 0.000
EACH 0.800 62,904.00
78,630.00000 0.800 62,904.00
0190 614-70024 *1310nm SFP Optic Module 79.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0190 MATERIAL ALLOWANCE 1310nm SFP Optic Module 47.400
EACH 0.000 0.00
253.00000 47.400 11,992.20
0195  614-70026 *CWDM Multiplexor Demultiplexor Module 11.000 0.000
EACH 0.000 0.00
9,430.00000 0.000 0.00
0195 MATERIAL ALLOWANCE CDWM Multiplexor Demultiplex or 6.600
Module
EACH 0.000 0.00
8,499.00000 6.600 56,093.40
0200 614-70028 *CWDM SFP Optic Module 98.000 0.000
EACH 0.000 0.00
1,040.00000 0.000 0.00
0200 MATERIAL ALLOWANCE CWDM SFP Optic Module 58.800
EACH 0.000 0.00
874.00000 58.800 51,391.20
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PROJECT: ITSR100-238 ESTIMATE NO: 0005 13:06:55
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 614-70030 *Optical Attenuator 177.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0210 614-70032 *Optical Filter 168.000 0.000
EACH 0.000 0.00
465.00000 0.000 0.00
0215 614-72832 Communications Cabinet (Type 2) 7.000 0.000
EACH 2.000 21,840.00
10,920.00000 2.000 21,840.00
0220 614-86007 Serial to IP Converter (For MVRD) 13.000 0.000
EACH 0.000 0.00
1,005.00000 0.000 0.00
0225 614-87006 *Fiber Optic Termination Panel (6 Fiber) 9.000 0.000
EACH 8.000 3,200.00
400.00000 8.000 3,200.00
0230 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 27,965.000 0.000
LF 20,592.000 45,302.40
2.20000 20,592.000 45,302.40
0235 614-87015 *Buffer Tube Fan Out Kit 34.000 0.000
EACH 15.000 44,100.00
2,940.00000 15.000 44,100.00
0240 614-87024 *Fiber Optic Termination Panel (24 Fiber) 23.000 0.000
EACH 4.000 3,120.00
780.00000 4.000 3,120.00
0245 614-87096 *Fiber Optic Termination Panel (96 Fiber) 3.000 0.000
EACH 0.000 0.00
13,665.00000 0.000 0.00
0250 614-87310 Traffic Management System Building Equipment 1.000 0.000
LS 0.000 0.00
280,945.00000 0.000 0.00
0250 MATERIAL ALLOWANCE 2200VA UPS 1.000
EACH 0.000 0.00
2,487.60000 1.000 2,487.60
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PCN: 20771-BID ESTIMATE RUN
PROJECT: ITSR100-238 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 MATERIAL ALLOWANCE 8000VA UPS 2.000
EACH 0.000 0.00
6,703.24000 2.000 13,406.48

0250 MATERIAL ALLOWANCE 10KVA UPS 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00

0255 614-87320 Closed Circuit Television 33.000 1.000
EACH 2.000 9,740.00
4,870.00000 3.000 14,610.00

0255 MATERIAL ALLOWANCE CCTV Cameras: Axis 6.000
EACH -2.000 -6,776.82
3,388.41000 4.000 13,553.64

0255 MATERIAL ALLOWANCE CCTV Cameras: Axis 26.000
EACH 0.000 0.00
3,388.41000 26.000 88,098.66

0255 MATERIAL ALLOWANCE CCTV Cameras: Axis 0.000
EACH 0.000 0.00
3,388.41000 0.000 0.00

0255 MATERIAL ALLOWANCE CCTV Cameras: Axis 0.000
EACH 0.000 0.00
3,388.41000 0.000 0.00

0260 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
41,885.00000 0.000 0.00

0265 614-87364 Closed Circuit Television Pole with Lowering De vice (50 7.000 0.000
Feet
EACH 7.000 161,315.00
23,045.00000 7.000 161,315.00

0265 MATERIAL ALLOWANCE 50' CCTV Lowering pole 1.000
EACH -1.000 -17,552.50
17,552.50000 0.000 0.00

0265 MATERIAL ALLOWANCE 50' CCTV Lowering pole 6.000
EACH -6.000 -105,315.00
17,552.50000 0.000 0.00
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PCN: 20771-BID ESTIMATE RUN
PROJECT: ITSR100-238 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 MATERIAL ALLOWANCE 50' CCTV lowering pole 0.000
EACH 0.000 0.00
17,552.50000 0.000 0.00
0270 614-87366 Closed Circuit Television Pole with Lowering De vice (60 1.000 0.000
Feet
EACH 1.000 23,200.00
23,200.00000 1.000 23,200.00
0270 MATERIAL ALLOWANCE 60' CCTV Lowering Pole 1.000
EACH -1.000 -17,552.50
17,552.50000 0.000 0.00
0275 614-87691 *Ethernet Switch Type | (3931) 12.000 0.000
EACH 0.000 0.00
4,445.00000 0.000 0.00
0275 MATERIAL ALLOWANCE Ethernet Switch Type 1(3931) 7.200
EACH 0.000 0.00
3,968.00000 7.200 28,569.60
0280 614-87692 *Ethernet Switch Type Il (3930) 39.000 0.000
EACH 0.000 0.00
3,575.00000 0.000 0.00
0280 MATERIAL ALLOWANCE Ethernet Switch Type 11(3930 ) 22.200
EACH 0.000 0.00
3,178.00000 22.200 70,551.60
0285 614-87693 *Ethernet Switch Type IIl (3916) 9.000 0.000
EACH 0.000 0.00
4,735.00000 0.000 0.00
0285 MATERIAL ALLOWANCE Ethernet Switch Type 111(391 6) 5.400
EACH 0.000 0.00
4,236.00000 5.400 22,874.40
0290 614-87695 *Ethernet Switch Type IV (Install Only) (3902) 2.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0295 614-87702 Ethernet Radio (Pair) 3.000 0.000
EACH 0.000 0.00

12,950.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 626-00000 *Mobilization 1.000 0.500
LS 0.100 12,900.00
129,000.00000 0.600 77,400.00
0305  630-00000 *Flagging 60.000 8.500
HOUR 0.000 0.00
27.00000 8.500 229.50
0310  630-00007 *Traffic Control Inspection 10.000 0.000
DAY 0.000 0.00
200.00000 0.000 0.00
0315 630-00012 *Traffic Control Management 100.000 42.000
DAY 17.000 18,870.00
1,110.00000 59.000 65,490.00
0320 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0325 630-80341 *Construction Traffic Sign (Panel Size A) 16.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0330 630-80342 *Construction Traffic Sign (Panel Size B) 52.000 5.500
EACH 0.000 0.00
60.00000 5.500 330.00
0335 630-80343 *Construction Traffic Sign (Panel Size C) 16.000 6.000
EACH 0.000 0.00
55.00000 6.000 330.00
0340  630-80350 *Vertical Panel 50.000 18.000
EACH 0.000 0.00
35.00000 18.000 630.00
0345 630-80355 *Portable Message Sign Panel 2.000 1.000
EACH 0.000 0.00
4,675.00000 1.000 4,675.00
0350 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.500
Type
ype) EACH 0.000 0.00
1,225.00000 0.500 612.50
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CAT NO0200 ROADWAY
0355 630-80360 *Drum Channelizing Device 60.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0360 630-80380 *Traffic Cone 200.000 55.000
EACH 0.000 0.00
6.00000 55.000 330.00
0365 630-85041 *Mobile Attenuator 40.000 20.000
DAY 13.000 9,100.00
700.00000 33.000 23,100.00
0370 700-70010 F/A Minor Contract Revisions 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70011 F/A Partnering 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70016 F/A Fuel Cost Adjustment 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70230 F/A Communication Lines 70,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70035 F/A FIA Refurbish Generator 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70034 F/A F/A FURNISH & INTSTALL ELECTRICAL SERVICE 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 2,956,913.50 $ 297,708.08 $ 1,269,407.18
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0405 620-00020 Sanitary Facility 2.000 0.000
EACH 1.000 4,770.00
4,770.00000 1.000 4,770.00
CAT 0400 CURRENT AMT $ 9,540.00 $ 4,770.00 $ 4,770.00

PROJECT TOTAL CURRENT AMT $ 2,966,453.50 $ 302,478.08 $ 1,274,177.18



